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Alicia Roberts Medical Clinic
250d 10NOV03 A 26SEP04 0

1000 Bonds / Insurance 0 10NOV03 A
1120 Notice to Proceed 0 12NOV03 A
1010 General Contractor Mobilizatoin 0 17NOV03 A 23NOV03 A
1040 Submittals 250d 17NOV03 A 26SEP04 0
1020 Electrical Mobilization 0 14DEC03 A 05JAN04 A
1030 Mechanical Mobilization 7d 20JAN04 26JAN04 243d
1110 Misc Metals 7d 19MAY04 25MAY04 123d
1310 Site Grading / Paving / Sidwalks 7d 19MAY04 25MAY04 123d
1350 Signs 3d 05SEP04 07SEP04 19d
1390 Substantial Completio 0 05SEP04 0
1790 Punch List 21d 06SEP04 26SEP04 0
1340 Wall and Corner Guard 1d 21SEP04 A 05SEP04 0
Phase 1 - Addition / Renovation

122d 01DEC03 A 20MAY04 128d
1050 Excavation and Back 14d 01DEC03 A 02FEB04 0
1480 Selective Demo 0 01DEC03 A 12JAN04 A
1060 Concrete Foundation 21d 20JAN04 A 09FEB04 0
1070 Concrete Slabs 7d 10FEB04 16FEB04 38d
1090 Structural Steel 10d 10FEB04 19FEB04 0
1160 Bituminous Damproofin 1d 10FEB04 10FEB04 228d
1100 Framing 21d 20FEB04 A 11MAR04 0
1190 Metal Roofing 14d 12MAR04 25MAR04 179d
1250 Alluminum Store Front 7d 12MAR04 18MAR04 9d
1460 Sprinkler Rough In 7d 12MAR04 18MAR04 191d
1770 Aluminum Window 2d 12MAR04 13MAR04 14d
1140 Siding and Trim 7d 19MAR04 25MAR04 9d
1420 Mechanical Rough In 30d 21MAR04 A 10APR04 0
1440 Electrical Rough In 30d 21MAR04 A 10APR04 0
1170 Insulation and Vapor Barrie 7d 26MAR04 01APR04 9d
1200 Sheetmetal Flashing and Trim 5d 26MAR04 30MAR04 179d
1410 Radiation Protectio 1d 02APR04 02APR04 176d
1270 Hang GWB Phase 7d 11APR04 17APR04 0
1280 Tape and Paint GWB Phase 1 14d 18APR04 A 01MAY04 0
1150 Interior Architectural Woodwork Phase 14d 02MAY04 15MAY04 133d
1290 Acoustical Ceilings Phase 1 5d 02MAY04 06MAY04 9d
1300 Floor Coverings Phase 14d 02MAY04 15MAY04 0
1370 Fire Extinguishers Cabinet 2d 02MAY04 03MAY04 145d
1380 Toilet and Bath Accessories 2d 02MAY04 03MAY04 145d
1400 Window Treatmen 2d 02MAY04 03MAY04 145d
1430 Mechaincal Finish 14d 02MAY04 15MAY04 133d
1450 Electrical Finish 14d 07MAY04 20MAY04 128d
1470 Sprinkler Finish 3d 07MAY04 09MAY04 9d
1220 Doors and Hardware Phase 1 1d 16MAY04 16MAY04 132d
1320 Compartments and Cubicle 3d 16MAY04 18MAY04 0
1360 Metal Lockers 3d 16MAY04 18MAY04 0
1780 Phase 1 Complet 0 18MAY04 0

Phase 2 - Renovation
33d 19MAY04 20JUN04 97d

1180 Selective Demo Phase 7d 19MAY04 25MAY04 0
1130 Framing Phase 2 7d 26MAY04 01JUN04 0
1560 Aluminum Windows 1d 02JUN04 02JUN04 115d
1900 Mechanical Rough In 7d 02JUN04 08JUN04 0

Bonds / Insurance
Notice to Proceed

General Contractor Mobilizatoin
Submittals

Electrical Mobilization
Mechanical Mobilization

Misc Metals
Site Grading / Paving / Sidwalks

Signs
Substantial Completion

Punch List
Wall and Corner Guards

Excavation and Backfil
Selective Demo

Concrete Foundations
Concrete Slabs

Structural Steel
Bituminous Damproofing

Framing
Metal Roofing

Alluminum Store Fronts
Sprinkler Rough In

Aluminum Windows
Siding and Trim

Mechanical Rough In
Electrical Rough In

Insulation and Vapor Barrier
Sheetmetal Flashing and Trim

Radiation Protection
Hang GWB Phase 1

Tape and Paint GWB Phase 1
Interior Architectural Woodwork Phase 1

Acoustical Ceilings Phase 1
Floor Coverings Phase 1

Fire Extinguishers Cabinets
Toilet and Bath Accessories
Window Treatment

Mechaincal Finish
Electrical Finish

Sprinkler Finish
Doors and Hardware Phase 1
Compartments and Cubicles
Metal Lockers
Phase 1 Complete

Selective Demo Phase 2
Framing Phase 2
Aluminum Windows

Mechanical Rough In
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1920 Electrical Rough In 7d 02JUN04 08JUN04 0
1610 Hang GWB Phase 2 2d 09JUN04 10JUN04 0
1600 Tape and Paint GWB Phase 5d 11JUN04 15JUN04 0
1500 Doors and Hardware Phase 2 2d 16JUN04 17JUN04 100d
1640 Floor Coverings Phase 2 2d 16JUN04 17JUN04 97d
1650 Acoustical Ceilings Phase 2 2d 16JUN04 17JUN04 0
1910 Mechaincal Finish 2d 16JUN04 17JUN04 100d
1530 Interior Architectural Woodwork Phase 3d 18JUN04 20JUN04 97d
1930 Electrical Finish 2d 18JUN04 19JUN04 0
1960 Phase 2 Complet 0 19JUN04 0

Phase 3 - Renovation
36d 20JUN04 26JUL04 62d

1210 Selective Demo Phase 7d 20JUN04 26JUN04 0
1490 Framing Phase 3 7d 27JUN04 03JUL04 0
1800 Mechanical Rough In 7d 05JUL04 11JUL04 0
1820 Electrical Rough In 7d 05JUL04 11JUL04 0
1580 Hang GWB Phase 3 3d 12JUL04 14JUL04 0
1620 Tape and Paint GWB Phase 7d 15JUL04 21JUL04 0
1240 OH Coiling Door 2d 22JUL04 23JUL04 65d
1510 Doors and Hardware Phase 5d 22JUL04 26JUL04 62d
1660 Acoustical Ceilings Phase 3 2d 22JUL04 23JUL04 0
1680 Floor Coverings Phase 3 2d 22JUL04 23JUL04 62d
1810 Mechaincal Finish 3d 22JUL04 24JUL04 64d
1540 Interior Architectural Woodwork Phase 3 3d 24JUL04 26JUL04 62d
1830 Electrical Finish 3d 24JUL04 26JUL04 0
1860 Complete Phase 0 26JUL04 0

Phase 4. Renovation
40d 27JUL04 04SEP04 22d

1570 Selective Demo Phase 7d 27JUL04 02AUG04 0
1260 Framing Phase 4 7d 03AUG04 09AUG04 0
1700 Mechanical Rough In 7d 10AUG04 16AUG04 0
1720 Electrical Rough In 7d 10AUG04 16AUG04 0
1590 Hang GWB Phase 4 3d 17AUG04 19AUG04 0
1630 Tape and Paint GWB Phase 7d 20AUG04 26AUG04 0
1520 Doors and Hardware Phase 4 3d 27AUG04 29AUG04 28d
1670 Acoustical Ceilings Phase 4 2d 27AUG04 28AUG04 5d
1690 Floor Coverings Phase 4 5d 27AUG04 31AUG04 0
1710 Mechaincal Finish 2d 27AUG04 28AUG04 29d
1730 Electrical Finish 2d 29AUG04 30AUG04 5d
1550 Interior Architectural Woodwork Phase 4 4d 01SEP04 04SEP04 0
1760 Phase 4 Complet 0 04SEP04 0

Electrical Rough In
Hang GWB Phase 2

Tape and Paint GWB Phase 2
Doors and Hardware Phase 2
Floor Coverings Phase 2
Acoustical Ceilings Phase 2
Mechaincal Finish

Interior Architectural Woodwork Phase 2
Electrical Finish
Phase 2 Complete

Selective Demo Phase 3
Framing Phase 3

Mechanical Rough In
Electrical Rough In

Hang GWB Phase 3
Tape and Paint GWB Phase 3
OH Coiling Door

Doors and Hardware Phase 3
Acoustical Ceilings Phase 3
Floor Coverings Phase 3
Mechaincal Finish
Interior Architectural Woodwork Phase 3
Electrical Finish
Complete Phase 3

Selective Demo Phase 4
Framing Phase 4

Mechanical Rough In
Electrical Rough In

Hang GWB Phase 4
Tape and Paint GWB Phase 4

Doors and Hardware Phase 4
Acoustical Ceilings Phase 4

Floor Coverings Phase 4
Mechaincal Finish
Electrical Finish

Interior Architectural Woodwork Phase 4
Phase 4 Complete
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